
 

SREL Contract 2  
(Seepage/Stability)  

 
Construction  

Period of Performance: 
January—December 2021 

 
Formal start of levee  
construction season:  

April 5th  
 

You can review more project  
details in our Construction  

Information Meeting presentation 
from March 12, 2021 on our  

project web page at  
www.sacleveeupgrades.com 

 
 

Erosion Contract 1 
 

Construction Award: 
Summer 2022   

 
 
 

*All Dates Subject to Change  

Highlights (last 30 days) 

Sacramento River East Levee (SREL) Contract 2   

Construction activities continued to ramp up in all areas and you should expect to 
see an increase in construction activity in April. Vibration monitoring baseline 
periods have been completed throughout the work areas. Construction limits have 
been surveyed and marked along the project. Pre-construction surveys are nearly 
complete. Fencing and closure of Zacharias Park and the Big Pocket bike path are 
in place.  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 
 

Working Hours: Monday – Saturday 7am-7pm. 
 
Moving forward please be mindful of increased construction activity, including 
increased presence of haul trucks and construction traffic that will occur in April, and 
continue throughout the construction season.  

You will see and hear mobilization activities to include installation of temporary 
fencing and mobilization of equipment and trailers, as well as an increase in light 
construction traffic. 
 
Front Street Staging 

 Continue mobilization of jet grouting equipment 
 Installation of jet grout pre-production section/test wall 
 After production test panel, de-mobilize equipment to Broadway stage area 
 
Broadway Street Staging 

 Mobilization of staging area for jet grout plant & equipment & trailers 

 Re-mobilization of jet grouting equipment to Broadway staging 

 Installation of slurry and water lines for jet grouting work 

 Jet grout work requires bike path closure from Miller Park to Artesian Fountain 
 
Zacharias Park Staging 

 Install entrance off Broadway Blvd into Zacharias Park 

 Development of construction yard and mobilization of office trailers 

 Establish construction water and set up water tank 

 Construction of soil bentonite ponds 
 
Little Pocket 

 Clear, grub and stripping work along entire levee 

 Removal of aggregate base surfacing on top of levee 

 Earthwork activities to include degrade of levee to work platform 

 Exporting of unsuitable degrade material; Importing of levee fill material 
 
Big Pocket 

 Clearing, grubbing and stripping work along entire levee 

 Removal of aggregate base surfacing on top of levee 

 Earthwork activities to include degrade of levee to work platform 

 Exporting of unsuitable degrade material; Importing of levee fill material 
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Question of the Month 

Information Resources:  

Why is this levee work necessary?  
 
Our flood risk is managed by a series of levees, dams and other measures working together to create a system. Our 

levee system is only as strong as its weakest link, and many of our levees are being asked to do much more than they 

were built or designed for. Many Central Valley levees are more than 75 years old and aren’t built to modern engineer-

ing standards, yet they need to reduce the flood risk for a much larger population than lived behind them when they 

were built. Long story short: modernizing the levees is costly, time consuming and at times inconvenient but it reduces 

the risk to lives, property and critical infrastructure in the Sacramento region.  We are lucky to have the opportunity to 

address this risk with full up-front federal funding and provide a significant decrease to the flood risk for Sacramento. 
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